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@ RESEARCH, DEVELOPMENT and TECHNOLOGY TRANSFER
% j QUARTERLY PROGRESS REPORT (QPR)

Wisconsin Department of Transportation (WisDOT)
DT1241 5/2014

INSTRUCTIONS:
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar
quarter during which the projects are active.

WisDOT Research Program Category Report Period (enter year and check which quarter)

] Policy Research Year: 2014

X] Wisconsin Highway Research Program [] Quarter 1 (Jan 1 — Mar 31) [] Quarter 3 (Jul 1 — Sep 30)

[] other: [] Quarter 2 (Apr 1 — Jun 30) X Quarter 4 (Oct 1 — Dec 31)
Project Title WisDOT Project ID

Static Pile Load Tests on Driven Piles into Intermediate-Geo Materials 0092-12-08

Principal Investigator Name Project Oversight Committee Chair Name Project Start Date (m/d/yyyy)
James Long Jeff Horsfall 1/16/2012

(Area Code) Telephone Number (Area Code) Telephone Number Original End Date (m/d/yyyy)
217-333-2543 608-243-5993 7/17/2013

Email Address Email Address Current End Date (m/dlyyyy)
jhlong@illinois.edu Jeffrey.Horsfall@dot.wi.gov 4/31/2015

Project Schedule Status (check one)
[] on Schedule [X] On Revised Schedule [] Ahead of Schedule [] Behind Schedule

Project Budget Status

Total Expenditures Current .
Project Budget Quarter Total Expenditures % Funds Expended % Work Completed
$95,000.00 $8,578.08 $61,469.09 65% 85%

Project Description

The objective of the research is to develop and perform static pile load test at sites in Wisconsin and evaluate the results
for piles driven into intermediate Geomaterials. Two different locations in the state have been identified. The H-piles shall
be driven into IGM under current WisDOT design and construction standards. The static pile load tests, with
PDA/CAPWAP analysis will help the department better understand the conditions of driving H-piles in IGM.

Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.)

We are continuing to review the analyses results for the static and dynamic load tests. We are currently reviewing other
work on piles in intermediate geomaterials as well as reviewing the results of driving production piling at the locations in
which piles were tested. Results of current analyses were presented at a project meeting with WisDOT engineers on 9/29
in Madison.

Anticipated Work Next Quarter

We anticipate submitting the first draft of the research report this quarter. We are including work conducted during
production pile driving near the 7 existing load test sites and additional dynamic testing performed during installation of
production piling. We will also be reviewing other work on piles that have been driven into IGMs.

Circumstances Affecting Project or Budget
The completion date is April 30, 2015. There have been no circumstances that have occurred this quarter to affect project
timing or budget.

Attach / Insert Gantt Chart and Other Project Documentation
*

(*enter text)
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